Avoiding the Common Causes
of Project Failure

Take actions to ensure
project success



Learning Objectives

= This document is primarily aimed at those managing or otherwise
involved in the delivery of projects across the Government.

= Addressing the stated issues should enable you to increase the success
rate on government projects

= At the end of this module, you will be able to:
— ldentify reasons why projects fail.
— Prevent project failure.
— Be accountable for successful projects.
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About FDIC Small Business
Resource Effort

The Federal Deposit Insurance Corporation (“FDIC”) recognizes the
important contributions made by small, veteran, and minority and
women-owned businesses to our economy. For that reason, we strive to
provide small businesses with opportunities to contract with the FDIC. In
furtherance of this goal, the FDIC has initiated the FDIC Small Business
Resource Effort to assist the small vendors that provide products, services,
and solutions to the FDIC.

The objective of the Small Business Resource Effort is to provide
information and the tools small vendors need to become better
positioned to compete for contracts and subcontracts at the FDIC. To
achieve this objective, the Small Business Resource Effort references
outside resources critical for qualified vendors, leverages technology to
provide education according to perceived needs, and offers connectivity
through resourcing, accessibility, counseling, coaching, and guidance
where applicable.

This product was developed by the FDIC Office of Minority and Women
Inclusion (OMWI). OMWI has responsibility for oversight of the Small
Business Resource Effort.
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Executive Summary

For small businesses holding government contracts, there are multiple
challenges to ensuring a successful engagement. It is important to identify
these challenges and adequately plan to avoid common causes of project
failure.

Typical causes of project failure occur when the following criteria for
success are not met:

1. ontime delivery,
2. onorunder budget,
3. acceptance by client based on stated scope of work.

Only a few projects achieve all three criteria. Many more are delivered
which fail on one or more of these criteria, and a substantial number fail
badly enough that they are cancelled.

You can take certain actions which will ensure your contracts do not fail.
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Common Causes of Project
Failure

Projects often fail because of one or more of the following five reasons:
1. Poor planning,

Lack of leadership,

Inadequate knowledge,

People problems,

Lifecycle problems.
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Reason 1: Poor Planning

Poor planning can include:
- Lack of communication.
-  Not breaking down development into phases or steps.
- Not prioritizing operational activities, objectives.
- Not obtaining stakeholder approval.
—  No business plan or inadequate business plan.

- Unrealistic expectations set, e.g., financial investment, time required, set-
up costs.

- Inadequate funding/capital or poor use of funds/capital.
- Lack of time commitment.
-  Unrealistic scheduling.
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Reason 2: Lack of Leadership

Lack of leadership can include:

Not defining ownership or the leadership structure or not identifying
decision makers.

Not making decisions timely or decisively.

Lacking relevant business and management expertise in areas such as
finance, purchasing, selling, production, and hiring and managing
employees.

Neglecting your leadership role.
Not having a strategic vision.
Holding unrealistic expectations of others.
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Reason 3: Inadequate
Knowledge

Inadequate knowledge can include:

Lacking skills and a proven approach to project management.
Failing to price your product or service correctly.

Not addressing potential risks due to inexperience.

Not estimating, monitoring, or controlling expenditures.

Not putting a process in place for measuring and tracking results.
Having an incomplete or vague project work plan.

Using inadequate control systems.
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Reason 4: People Problems

People problems can include:
- Lacking contact with senior management.
- Lacking leadership.

- Lacking effective project team integration between clients, the supplier
team, and the supply chain.

—  Being unable to resolve conflicts.
- Not having adequate resources due to under/over estimation of work.
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Reason 5: Lifecycle Problems

Lifecycle problems can include:

- Failing to clearly and completely define the requirements, resulting in
building the wrong features or gaps in the features needed.

- Using new or state of the art technology that cause unanticipated
problems.

- Using a poor technical design that does not allow for modification or is not
scalable.

- Changing requirements late in the project and continuing change requests
which cause the project to drift.

- Using technology components that do not fit together as designed.
- Using poor initial testing techniques that cause repeated errors.
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8 Common Issues To Address

1. Lack of clear links between the project and the organization's key strategic
priorities, including agreed measures of success.

2. Lack of clear senior management ownership and leadership.
3. Lack of effective engagement with project stakeholders.

4. Lack of skills and proven approach to project management and risk
management.

5. Too little attention to breaking developments and implementation into
manageable steps.

6. Evaluation of proposals driven by initial price rather than long-term value for
money (especially securing delivery of business benefits).

7. Lack of understanding of, and contact with the industry at senior levels in the
organization.

8. Lack of effective project team integration between clients, the supplier team
and the supply/resource chain.
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8 Common Issues To Address:
Issue #1

1. Lack of clear links between the project and the organization's key strategic
priorities, including agreed measures of success.

Do we know how the priority of this project compares and aligns with our other
delivery and operational activities?

Have we defined the critical success factors (CSFs) for the project?
Have the CSFs been agreed to by suppliers and key stakeholders?

Do we have a clear project plan that covers the full period of the planned delivery
and all business change required, and indicates the means of benefits realization?

Is the project founded upon realistic timescales, taking account of statutory lead-
times, and showing critical dependencies such that any delays can be handled?

Are the lessons learned from relevant projects being applied?

Has an analysis been undertaken of the effects of any slippage in time, cost,
scope or quality? In the event of a problem/conflict at least one must be
sacrificed.
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8 Common Issues To Address:
Issue #2 (Slide 1 of 2)

2. Lack of clear senior management ownership and leadership.

Does the project management team have a clear view of the interdependencies
between projects, the benefits, and the criteria against which success will be
judged?

If the project traverses organizational boundaries, are there clear governance
arrangements to ensure sustainable alignment with the business objectives of all
organizations involved?

Are all proposed commitments and announcements first checked for delivery
implications?

Are decisions taken early, decisively, and adhered to, in order to facilitate
successful delivery?
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8 Common Issues To Address:
Issue #2 (Slide 2 of 2)

— Does the project have the necessary approval to proceed from its nominated
Oversight Manager either directly or through delegated authority to a designated
Senior Responsible Owner (SRO)?

— Does the SRO have the ability, responsibility and authority to ensure that the
business change and business benefits are delivered?

— Does the SRO have a suitable track record of delivery? Where necessary, is this
being optimized through training?
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8 Common Issues To Address:
Issue #3

3. Lack of effective engagement with project stakeholders.

Have we identified the right stakeholders?

Have we as intelligent customers, identified the rationale for doing so (e.g. the
why, the what, the who, the where, the when and the how)?

Have we secured a common understanding and agreement of stakeholder
requirements?

Does the business case take account of the views of all stakeholders including
users?

Do we understand how we will manage stakeholders (e.g. ensure buy-in,
overcome resistance to change, allocate risk to the party best able to manage it)?

Has sufficient account been taken of the existing organizational culture?

While ensuring that there is clear accountability, how can we resolve any
conflicting priorities?
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8 Common Issues To Address:
Issue #H4 (side 1 of 2)

4. Lack of skills and proven approach to project management and risk
management.

Is there a skilled and experienced project team with clearly defined roles and
responsibilities? If not, is there access to expertise, which can benefit those
fulfilling the requisite roles?

Are the major risks identified, weighted and treated by the SRO, the Director, and
Project Manager and/or project team?

Has sufficient resourcing, financial and otherwise, been allocated to the project,
including an allowance for risk?

Do we have adequate approaches for estimating, monitoring and controlling the
total expenditure on projects?
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8 Common Issues To Address:
Issue #H4 (siide 2 of 2)

— Do we have effective systems for measuring and tracking the realization of
benefits in the business case?

— Are the governance arrangements robust enough to ensure that "bad news" is
not filtered out of progress reports to senior managers until an adequate
resolution is highlighted?

— If external consultants (subcontractors) are used, are they accountable and
committed to help ensure successful and timely delivery?
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8 Common Issues To Address:
Issue #5

5. Too little attention to breaking developments and implementation into
manageable steps.

Has the approach been tested to ensure it is appropriate in scope (e.g. in IT-
enabled projects)?

Has sufficient time been built-in to allow for planning applications in Property &
Construction projects for example?

Have we done our best to keep delivery timescales short so that change during
development is avoided?

Have enough review points been built-in so that the project can be stopped, if
changing circumstances mean that the business benefits are no longer achievable
or no longer represent value for money?

Is there a business continuity plan in the event of the project delivering late or
failing to deliver at all?
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8 Common Issues To Address:
Issue #6

6. Evaluation of proposals driven by price rather than long-term value
(especially securing delivery of business benefits).

— Do we have a proposed evaluation approach that allows us to balance financial
factors against quality and security of delivery?

— Is the evaluation based on whole-life value for money, taking account of capital,
maintenance and service costs?

— Does the evaluation approach take account of business criticality and
affordability?

— Is the evaluation approach business driven?
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8 Common Issues To Address:
Issue #7 (side1of2)

7. Lack of understanding of, and contact with the industry at senior levels in
the organization.

Have we tested that the industry understands our approach and agrees that it is
achievable?

Have we asked suppliers to state any assumptions they are making against their
proposals?

Have we checked that the project will attract sufficient competitive interest?

Is senior management sufficiently engaged with the industry to be able to assess
supply-side risks?

Do we have a clear strategy for engaging with the industry or are we making
sourcing decisions on a piecemeal basis?
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8 Common Issues To Address:
Issue #7 (siide20f2)

— Are the processes in place to ensure that all parties have a clear understanding of
their roles and responsibilities, and a shared understanding of desired outcomes,
key terms and deadlines?

— Do we understand the dynamics of the industry to determine whether our
acquisition requirements can be met, given potentially competing pressures in
other sectors of the economy?
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8 Common Issues To Address:
Issue #8

8. Lack of effective project team integration between clients, the supplier
team and the supply/resource chain.

Has a market evaluation been undertaken to test market responsiveness to the
requirements being sought?

Are the procurement routes that allow integration of the project team being
used?

Is there early supplier involvement to help determine and validate what outputs
and outcomes are sought for the project?

Has a shared risk register been established?

Have arrangements for sharing efficiency gains throughout the supply team been
established?
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How to Prevent Project Failure
(Slide 1 of 2)

= Require weekly status reports that include:
— Project start and completion dates.
— Which milestones you’ve passed.
— Percentage of the project that is complete.
— Any accomplishments worth mentioning.
— Important meetings attended.
— Any threats or potential risks to the projected timeline.
— Description of any problems you’ve encountered and resolved.
— Personnel or equipment limitations.
— Budget status.

= Build an effective team by considering:

— Employee skill, experience, participation ability, the projects they are already
working on, and morale.

— Pair newer resources with mentors.
= Set a realistic schedule and stick with it.
= Establish concrete, clear goal planning in project management.
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How to Prevent Project Failure
(Slide 2 of 2)

Ensure senior management ownership and leadership from the beginning.
Require effective engagement with project stakeholders.

Ensure adequate skills and proven approach to project management and
risk management.

Pay attention to breaking developments and implementation into
manageable steps.

Evaluate proposals based on long-term value rather than price to secure
delivery of business benefits.

Maintain connectivity with the industry at senior levels.

Ensure effective project team integration between clients and the
supply/resource chain.
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Key Takeaways from This Module

For small businesses holding government contracts, there are multiple
challenges to ensuring a successful engagement.

It is important to identify these challenges and adequately plan to avoid
common causes of project failure.

Project failure can be avoided by:

Planning properly.
Hiring the right team.
Putting the right metrics in place.

Creating clear links between the project and the organization's key strategic
priorities
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Sources and Citations

TechRepublic.com, Avoid these Common Causes for Project Failure
American Express Open: Common Causes of Project Failure

Adrian Woolcock, ProSidian Consulting, Avoiding the Common Causes of
Project Failure

Project Smart, Top Three Causes of Project Failure
gaebler.com, Why Businesses Fail

Baseline, 4 Steps to Prevent Project Failure
eCommerce Guide, Prevent Project Failure
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